Rpt-ID: RCPESPRJ Georgia Date: 05/09/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14552-13-000-0 Estimate Number: 0009 Pay Period: 04/01/2014
to 04/30/2014

Contract Location: Time Allowed: 510 Days

A BRIDGE AND APPROACHES ON SR 103 OVER FLAT SHO/ Elapsed Calender Days: 296  Days

Percent Time: 58.04
District: 3 Area: 05
Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let: 05/17/2013
P. 0. BOX 15517 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/09/2013
ATLANTA GA 30333-0517 Date Work Began: 07/18/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 11/30/2014

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $2,559,207.66 Counties:
Original Contract Amount $2,505,170.96 Harris
Funds Available $785,468.43
Percent Complete 69.31%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
333156- $2,559,207.66 $2,505,170.96 $785,468.43 69.31% $171,571.65

Chief Engineer
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04/01/2014
to 04/30/2014

Project Number:

Federal State Project Number:

333156-

SR 103 - BRIDGE REPLACEMENT

BRST0-0158-01(017)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,418,991.40
$354,747.83
$1,773,739.23

$1,773,739.23

$1,773,739.23

Prev to Date
$1,281,734.09

$320,433.49

$1,602,167.58

$0.00 $0.00
$1,602,167.58

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,602,167.58

Total Payable:

This Estimate

$137,257.31
$34,314.34
$171,571.65
$0.00
$171,571.65
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$171,571.65
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Contract ID: B14552-13-000-0 Estimate Number: 0009 Pay Period: 04/01/2014
to 04/30/2014
Project Number 333156-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .766
16703.320 110
.876 $1,837.37 $14,632.11
BRST0-0158-01(017)
0010 210-0100 GRADING COMPLETE - LS 1.000 .500
203189.830 .350
.850 $71,116.44 $172,711.36
BRST0-0158-01(017)
0024 318-3000 AGGR SURF CRS TN 500.000 .000
17.500 194.960
194.960 $3,411.80 $3,411.80
0045 433-1000 REINF CONC APPROACH SLAB SY 284.000 .000
169.160 150.000
150.000 $25,374.00 $25,374.00
0058 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 8.000 .000
450.000 .000
.000 $.00 $0.00
0064 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 24.000 28.000
47.900 .000
28.000 $.00 $1,341.20
0073 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 154.000 .000
25.980 68.000
68.000 $1,766.64 $1,766.64
0074 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 4.000 .000
357.670 2.000
2.000 $715.34 $715.34
0129 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 560.000 369.889
32.520 153.333
523.222 $4,986.39 $17,015.18
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Contract ID: B14552-13-000-0 Estimate Number: 0009
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Pay Period: 04/01/2014
to 04/30/2014

Project Number 333156-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0144 603-7000 PLASTIC FILTER FABRIC SY 1,193.000 180.444
2.810 153.333
333.777 $430.87 $937.91
0148 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, LF 12.000 13.000
126.490 .000
13.000 $.00 $1,644.37
Category Amount: $109,638.85 $239,549.91
Category Number: 0020 EROSION CONTROL
0189 163-0300 CONSTRUCTION EXIT EA 2.000 .750
1039.590 1.000
1.750 $1,039.59 $1,819.28
0199 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 370.000 206.250
15.490 15.500
221.750 $240.10 $3,434.91
0204 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 46.000 12.000
/SAND BAGS 179.380 3.500
15.500 $627.83 $2,780.39
0259 167-1500 WATER QUALITY INSPECTIONS MO 16.000 7.000
500.000 1.000
8.000 $500.00 $4,000.00
Category Amount: $2,407.52 $12,034.58
Category Number: (0040 BRIDGE
0359 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 350.000 401.410
54.760 .000
401.410 $.00 $21,981.21
0364 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 120.000 241.332
86.950 .000
241.332 $.00 $20,983.82
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Pay Period: 04/01/2014
to 04/30/2014

Project Number 333156-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 BRIDGE
0384 524-0010 DRILLED CAISSON - LF 122.000 135.160
1172.120 .000
135.160 $.00 $158,423.74
66 IN
0394 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 4,008.000 1,560.444
43.160 1,309.111
2,869.555 $56,501.23 $123,849.99
0399 603-7000 PLASTIC FILTER FABRIC SY 4,008.000 1,622.777
2.310 1,309.111
2,931.888 $3,024.05 $6,772.66
Category Amount: $59,525.28 $332,011.42

Project Total Amount:

$171,571.65

$1,773,739.23



